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Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the Electro
Slag Weld repairs , work on the temporary fender , & work on miscellaneous activities on the tower . They
started at 7:00 AM.

Chris , Mike , & Reggie had to work on the Electro Slag Weld repairs on the top of the footing box
between 3 & 9 meters .

Chris had to work on joint N . Face A . He had to grind , clean , heat , & weld .

Mike had to work on joint G . Face B & joint F . Face B

Reggie had to work with both crews & he had to work with the QA & QC .

Robert , Joe, Andrew , Bernie , & Jessie had to work with the welders & they had to MT , UT , & Map
the repair locations . Check Joe 's report for the welders detailed activities .

Casey had to work on the W line rigging materials from & to the site , & work with the erection tower
removal .

Anthony , Augie , Jacob , Jonathon , Robert , & Ryan had to work on the inner permanent ladders on
the South side between 139 & 145 meters . & the outer ladder between 145 & 156 meters . They started at
7:10 AM. Crews had to adjust & plumb the ladders , & install
temporary bolts . They were done at 8:10 AM.

After that , crews had to cut & fly out of the site the East connector beam between the North & South
tower corners . They started at 8:15 AM. Crews were done at 8:55 AM.

Then , crews had to work on the South scaffold . They had to disassemble the top 20 meters , fly , & set
on the E line . They started at 9:10 AM.

Huang & Mardonio had to work on the ladder modification in the East tower shaft at 112 meters in the
East tower shaft . They started at 7:20 AM. Fred was on the site to check with the welders .

Richard & Mathew had to work on the 2nd beam for the temporary winch . Crews had to weld 2 eye
bars , drill , install brackets for the yoyo , & work with the other crews on the ladders .

Pile driver crews had to work on the footing temporary fender on the South side , South wall l. Richy ,
Carl , George , & Paul had to clean & lubricate 16 embeds in the South wall , top section , & install 4

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 802 Date: 17-Apr-2013 Wednesday

picking I beams . They started at 7:10 AM. Crews were done at 3:00 PM. They had to wrap up their tools &
equipments. Crews left at 3:15 PM.

Jeffery had to operate the Manitowec crane , & Neo had to work on the barge with Jeffery .

James , Jared , & Tristan came to the site at 11:50 AM. Crews had to work on the anchor rods in the
West tower shaft . They had to tension the last 2 rods & pressure check 2 rods in the West shaft . 1 outer
rod on the West shaft , & 1 rods in the Inner West cell .

Crews cut the bad thread in the rod on ( 4 - 16 - 2013 ) . They had to install & snug the nut using the
Hydratight tensioning machine , & snug the adjacent nut using the knocker wrench . They started at 12:30
PM.

Then , crews had to tension one rod using the Bolt Tight tensioning machine to bring the top plate tight (
5000 PSI Pressure ) , mark 1 full turn on the 2nd rod , tension the rod with the Hydratight tensioning
machine . & tension the 1st rod with 13200 PSI . Crews were done at 1:20 PM.

After that , crews had to pressure check 2 rods . The Both Tight pump broke . Crews had to call for a
second pump . The 2nd pump arrived at 2:00 PM. Crews had to pressure check the outer rod 1st . The
outer rod had Approx. 11000 PSI . The inner rods had Approx. 8000 & 10000 PSI

In addition to that , crews had to mobilize to the inner West cell . One rod was not done due to a loud
noise . Crews had to set the jack , connect the hoses , & tension the rod . The rod was coming up with the
speed of the jack with noise . Crews had to tension the rod & tighten the nut . The tensioning machine lost
the pressure suddenly to Zero PSI .

Crews repeated the same procedures for 3 times & the rod came up 20 mm. Matt , ABF engineer
Andre , & I decided to stop after the 3rd trial .

Crews were done at 2:45 PM. They had to pull their tools & equipments out of the site . They were done
at 3:00 PM. Crews left at 3:15 PM.

In the afternoon , Mohammad had to cover the tower activities .

Bid Item: 053 T-L02-ANE.05304-0120F4 Tower Lift 02 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

JNM MARDONIO MARTINEZIronworker 0.00 0.00 0.00 0.00

APP MATTHEW MULLINGSIronworker 0.00 0.00 0.00 0.00

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

OTH NICOLAUS SHAFEROperator 0.00 0.00 0.00 0.00

FOR HUA QIANG HUANGIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

OTH NICOLAUS SHAFEROperator 0.00 0.00 0.00 0.00

JNM Robert LarueIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 4.00 0.00 0.00 4.00

APP JARED GARRETTIronworker 4.00 0.00 0.00 4.00

JNM TRISTAN MOYERIronworker 4.00 0.00 0.00 4.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Crane Barge 1

8.00

1426

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002294

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

APP RICHARD YAMBAOPiledriver 8.00 0.00 0.00 8.00

JNM Robert LarueIronworker 0.00 0.00 0.00 0.00

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ESE.07804-0120F4 Tower Head External Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

JNM ASA CAMPTONPainter 0.00 0.00 0.00 0.00
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